GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – SPSR Nellore District– PMGSY Grant Phase XI Batch-I - 4 number of bridge works sanctioned in G.O.Ms.No.68, P.R. & R.D (Progs.II) Department, Dated: 04.12.2017 - Extension of Agreement time without imposing penalty – Accorded - Orders – Issued.

- - - -

2. The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada.
Copy to:
The Superintendent Engineer, Panchayat Raj, SPSR Nellore District.
The OSD to Minister (PR,RD &IT)
The PS to Principal Secretary (PR&RD).
Sf/Scs.

// FORWARDED:: BY ORDER //

SECTION OFFICER